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i COUNCIL COMMUNICATION : 

i 

AGENDA TITLE: Contract  Change Order, White Slough Water Pol lu t ion  
Control Fac-i 1 i ty Capacity Expansion Improvements, 
12751 North Thornton Road 

MEETING DATE: November 6, 1991 

PREPARED BY: Pub l i c  Works Direc tor  

RECOMMENDED ACTION: T h i s  item is f o r  information only, no ac t ion  is  required. 

ACKGROUNU INFORMATION: T h i s  information is being given t o  the City Council i n  
accordance w i t h  the Contract Change Order Pol icy approved 
by Resolution 85-72. One o f  the requirements o f  this 
pol icy  is  t h a t  we inform the City Council o f  a l l  change 

orders i n  excess of $25,000. Attached Contract  Change Order #6, approved by the 
City Manager, was i n  the amount of $66,954 which is .7% o f  the contrac t .  T h i s  
Change Order includes add i t iona l  a spha l t  paving, pa in t ing ,  e x i s t i n g  sludge d i g e s t e r s  
No. 1 and 2 r epa i r ,  ch lo r ine  bui ld ing e l e c t r i c a l  and instrumentat ion wiring,  
Diges ter  No. 3 handrai l ,  pipe supports ,  modification t o  pump DWP-H1, a s  well a s  
de le t ion  of the following items from the contrac t ,  g r i t  ho pe r  cover, i s o l a t i o n  
transformers a t  SSPS, bubbler panel tubing, plug valves (2p, and granular  f i l l  a t  
he i r r i g a t i o n  d i t ch .  A complete desc r ip t ion  o f  the work and backup data is i n  the 
u b l i c  Works Department f i les .  The time o f  completion was extended allowing 36 
dd i t iona l  days f o r  this Change Order. 

e t o t a l  cost of a l l  change orders  t o  da te ,  including Change Order #6, is $376,598, 
o r  3.9% of the con t rac t .  The o r i g i n a l  contrac p r i ce  was $9,681,218. The contrac t  

uding change orders  is  $10,057,816. 

$300,000 was budgeted f o r  change orders  and o t h e r  contingencies on the 
White Slough Water Po l lu t ion  Control F a c i l i t y  Expansion Project .  A 
specia l  a l l o c a t i o n  will be processed a t  the time of completion t o  cwer 
this and any addi t ional  overruns. 

Prepared by Sharon Blaufus , Administrat ive Ass is tant  

JLR/SB/ Im 
cc: Finance Dept. 
Attachment 

CX-1 

October 28, 1991 
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- C I T Y  OF LOO1 i 
PUBLIC NORKS DEI'M'TMENT 

_L 

OC' ''I CONTRACT CHANGE ORDER NO. 6 

Ulj mnage= V'''&" Sheet i of 3 
Date October 1. 1991 

_. -. Account No. 1i.2 - 410-60 
PROJECT: 

CONTRACTOR: 

White Slough Hater Pollution Control Facilities 
Capacity Expatts ion Improvements 

Alder Engineering and Construction Co. 
3939 South 500 West 

I Salt Lake City, UT 84123 
You are directed to make the following changes or do the following work not included 
in the Plans and Specifications on this contract. .................................................................................. 

Description of work to be done, estimate of quantities, and prices to be 
paid. Specify whether additional work i s  at contract price, agreed 
price, or force accouiit. Unless otherwise stated, rates for rental of 
equipmerit cover only such t ime as equipmerit i s  actually used arid no 

The mjor items for this $66,954. change order includes, additional asphalt paving, 
painting, existing sludge digesters No. 1 and 2 repair, chlorine bldg. electrical 
and instmntation wiring, .Digester No.3 handrail, pipe supports, modification to 
pump DWP-H1, and a contract time extension for  36 days- 
The following items were deleted for a credit to the contract, grit hopper cover, 
isolation transformers @ SSPS, bubbler panel tubing, plug valves (21, and granular 
fill at the irrigation ditch. 

.. allowance will be wade f o r  idlo time. .. . 

Percent of 

Original Contract Price 
Total Cost of This Change Order NOT TO EXCEED 
Previous Change Orders 
Total Cost of All Change Orders to Date 
Contract Price, Including All Change Orders, will be: 

Contract 
$ 9.6&218,00 
d 66,954,OO 0-7 % 
$ 309.644.00 
f 376,596-00 3.9 % 
$10.057,816 . 00 

Time of completion will be adjusted as follows: 36 additional days (Nov 8, 1991) 

Date ,w -17- 
CCO or $25,000 total 
Date /G /,P- '7/ 

The undersigned contra@8ry%%%b careful ly considered the change proposed, agrees , 
f f  this proposal is approved, to provide all equipment, furnish all materials, 
except as othemise noted above, perform all services necessary for the work above 
specified, and accept as full payment the prices shown above. 

ACCEPTED: Date (0 & WI Contractor m p r  F-qtr- Q. 

, BY hdb 6 Title Project Manager 
, If the C o n t r x t  

refer to the General Conditions regarding filing a written protest within the 
specified time. 

not sign acceptance of this order, the Contractor should 

* /  
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